



## CITY OF MARGATE **Memorandum**

---

---

Thursday, September 8, 2005 – The following is today's hurricane horticultural debris pick-up update.

Per our Waste Management representative, the tentative completion date is Wednesday September 14. So far, we have collected approximately 2,500 cubic yards of debris.

Today, the crews are working from Atlantic Blvd. south to our city limits. It appears there will be a total of around 4,000-4,500 cubic yards of debris.

We have three clam-shell equipped trucks with a 30 cubic yard capacity, and eight 20 cubic yard dump trucks collecting debris today. This will continue through Wednesday the fourteenth. They will not be working on Sunday.

We ask residents for their continued patience as we work hard to try to resolve this issue.

### **Thursday Evening Update:**

Per Waste Management:

Crews are currently in the SW 7th Street and 63rd Terrace area and are working east of 441. Martin Road and Kathy Lane area will be taken care of Friday September 9, 2005. If everything goes as planned, it is likely that all the hurricane debris will be picked up by either Saturday or Monday at the latest.