



CITY OF MARGATE

Memorandum

Tuesday, September 6, 2005 – The following is the hurricane debris pick-up update.

The City has now completed hurricane pickup for areas North of Margate Boulevard. Approximately 30-40% of the city is now collected.

The city is using five clam shells, two loaders, and eight dump trucks. At this point, it looks like we will hit our target date of Friday evening for completion of the project.

Approximately 1500 cubic yards of debris has been collected.